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Date: Wednesday, August 31, 2005
From: Mark Durno, OSC

238935

To: D. Chung, U.S. EPA HQ
L. Nachowicz, USEPA R5
M. Hans, USEPA R5
K. Khanna, U.S. EPA ESS
A. Martig, U.S. EPA, R5, WPTD
K. Clouse, Ohio EPA
M. Keys, City of Warren

Duty Officer, NRC

Subject: Polrep 10, Phase 2 - FINAL
Mahoningside Power Plant
650 Summit Street, Warren, OH

J. El-Zein, USEPA R5
A. Marouf, USEPA R5
W. Messenger, USEPA R5
R. Nagle, U.S. EPA R5
G. Narsete, USEPA R5
S. Shane, Ohio EPA
L. Himes, Mah.-Trum. Air Poll. Cont.
Agency

POLREP No.:
Reporting Period:
Start Date:
Mob Date:
Completion Date:
CERCLIS ID #:
RCRIS ID #:

10
July, 2005
1/19/2005
2/20/2005
8/24/2005

Site#:
D.O. #:
Response Authority:
Response Type:
NPL Status:
Incident Category:
Contract #

B5P4
0031
CERCLA
Time-Critical
Non NPL
Removal Action
68-S5-03-06

Site Description
• Refer to Polrep 1.

Current Activities
CURRENT ACTIVITIES:

From July 11 1 August 5, 2005, approximately 3,484yds3 of low-level PCB material
containing regulated levels of asbestos was shipped off-site for landfill disposal.
Approximately 1,575yds3 of PCB regulated material was shipped off-site for landfill
disposal. Dust control is being performed as needed on a daily basis. Soil confirmation
sampling of pre-determined areas was performed. The de-mobilization of equipment from
this site was performed.

SITE ACTIVITIES:



On July 11, 2005, approximately 220yds3 of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. Approximately 420yds3 of PCB regulated material was shipped off-site to
Wayne Disposal Inc., Belleville, Michigan, for landfill disposal.

On July 12, 2005, approximately 200yds3 of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. Approximately 420yds3 of PCB regulated material was shipped off-site to
Wayne Disposal Inc., Belleville, Michigan, for landfill disposal.

On July 13, 2005, approximately 200yds3 of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. Approximately 441yds3 of PCB regulated material was shipped off-site to
Wayne Disposal Inc., Belleville, Michigan, for landfill disposal.

On July 14, 2005, approximately 200yds3 of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. Approximately 231yds3 of PCB regulated material was shipped off-site to
Wayne Disposal Inc., Belleville, Michigan, for landfill disposal.

On July 15, 2005, approximately 420yds3 of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. Approximately 63yds3 of PCB regulated material was shipped off-site to
Wayne Disposal Inc., Belleville, Michigan, for landfill disposal.

On July 18, 2005, approximately 200yds3 of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal.

On July 19, 2005, approximately 440yds3 of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal.

On July 20, 2005, approximately 540yds3 of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. Soil confirmation sampling from the north side of the site was conducted.
Confirmation samples were collected and delivered to Severn Trent Laboratory, Canton,
Ohio, for analysis.

On July 21, 2005, approximately 540yds3 of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal.

On July 22, 2005, approximately 440yds3 of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for



landfill disposal.

On July 25, 2005, soil confirmation sampling from the south side of the site was conducted.
Confirmation samples were collected and delivered to Severn Trent Laboratory, Canton,
Ohio, for analysis.

On August 5, 2005, over-scraping of soil on north side of site performed. Approximately
84yds3 of low-level PCB materials that contained regulated levels of asbestos were loaded
and transported to Minerva Enterprises, Inc. for landfill disposal. Confirmation samples from
over-scraped area were collected and delivered to Severn Trent Laboratory, Canton, Ohio, for
analysis.

Planned Removal Actions
• None.

Next Steps
• Complete Site reports.

Key Issues
• None.

Estimated Costs *

Total To %
Budgeted Date Remaining Remaining

Extramural Costs

ERRS - Cleanup Contractor $1,500,000.00 $1,440,000.00 $60,000.00 4.00%

RST/START $60,000.00 $52,000.00 $8,000.00 13.33%

Intramural Costs

USEPA - Direct (Region, HQ) $15,000.00 $11,200.00 $3,800.00 25.33%

USEPA - InDirect $32,000.00 $22,400.00 $9,600.00 30.00%

Total Site Costs $1,607,000.00 $1,525,600.00 $81,400.00 5.07%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon



necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes

Waste Stream

Hazardous Waste, Solid (PCB
Regulated)

Non-Hazardous Waste, Solid
(containing regulated asbestos)

Quantity

3679.37
Tons

15166.73
Tons

Manifest #

Various (139
Loads)

Various (548
Loads)

Disposal Facility

Wayne Disposal,
Belleville, MI

Wayne Disposal,
Belleville, MI

www.epaosc.org/mahoningside


